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STANDARD FORM 30 (continued) 
 

A. The purpose of this bilateral modification is to add additional funding for CCP 04-121, Request for 
Equitable Adjustment (REA) Foreign Exchange Rates into CLIN 4010AD, Downrange A&E for a total 
increase of $435,167 for FY04.  
 
A vertical line in the right margin denotes changes.  

 
     B.  Part 1- THE SCHEDULE 

 
(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$338,590,953 to $339,026,120 an increase of $435,167. 
  

 (2) Section B – Supplies/Services and Price/Cost 
  

CLIN 4010AD (Downrange A&E) is increased by $435,167.  Pages B-26, B-27, and B-38 are hereby 
superseded by the attached replacement pages B-26, B-27, and B-38 marked “Modification P00149”.  

 
  (3) Section G – Contract Administration Data 
 
  Summary for the Payment Office 
 
  The following funding changes are made with this modification: 
             ACRN EA is increased in the amount of $435,167. 
             The attached replacement page G-1.4 marked “Modification P00149” hereby supersedes Page G-1.4. 
 

C. All other contract terms and conditions remain unchanged. 
 

D.  Release of Claims:  In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 04-121, dated 24 Feb 04, the contractor releases the government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
referenced proposal. 

             /////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,709,127  
   From  Change To       
  Est. Cost  $          5,709,127  $                   -   $      5,709,127        
            

4010AB Travel and Per Diem    1 JO  $           1,061,171  
   From  Change To       
  Est. Cost  $          1,061,171  $                   -   $      1,061,171        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $         13,593,136  
   From Change To       
  Funding  $        13,593,136  $                     - $    13,593,136       
   Est Amount Unfunded Funded       
  Est. Cost  $        13,593,136   $    13,593,136        
            

4010AD Downrange A&E     1 JO  $           2,095,167  
   From  Change To       
  Est. Cost  $          1,660,000 $         435,167 $      2,095,167        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -    $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)      $         51,351,439  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         51,351,439  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability             $          1,837,739  
          
  AWARD FEE Earned             $           1,561,785  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         22,458,601  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         22,458,601  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         77,209,564  
          
  TOTAL FUNDED AMOUNT FY04     $         75,371,825  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02  $         75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04  $          77,209,564  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          75,371,825  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,651,249  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,120,228  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,165,470  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06  $         70,676,471  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        481,660,556     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $435,167 $70,706,851
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400  $54,081
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $48,617

  
Total FY04  $75,371,825
 
PR obligated under this modification: 
   
F700MS41210200  $435,167 
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